SCOPE OF WORK · COMMERCIAL PROPOSAL

NewsPulse AI

AI-Powered Content Assistant for News Monitoring, Summarisation, Translation & Report Writing

News | Summaries | Reports | Translation | Style Training

DOCUMENT TYPE	Scope of Work / Proposal
PREPARED FOR	Client Review & Approval
PLATFORM	Telegram or Web — client's choice
AI DELIVERY	OpenAI API + custom dataset & training
TIMELINE	Approx. 2.5 months + testing
DATE	27 July 2026

1. Table of Contents

2. Project Overview

3. Objectives

4. Scope of Work

5. Deliverables

6. Project Phases & Timeline

7. Testing & Validation

8. AI Stack, Dataset Building & Training

9. Assumptions & Client Responsibilities

10. Out of Scope

11. Commercial Terms

12. Next Steps

13. Acceptance

2. Project Overview

NewsPulse AI is an AI-powered content assistant, accessible primarily through Telegram and/or a web interface, designed to support news monitoring, content generation, translation, and report writing. The system produces fast, professional, human-like outputs aligned with the client's editorial style and preferred content sources.

The solution prioritises speed, editorial consistency, and ease of daily use so the client's team can move from raw sources to publish-ready text with minimal friction.

3. Objectives

- Provide fast access to the latest news from selected Arabic and international sources.
- Generate concise summaries and multi-angle coverage of important events.
- Draft professional reports and news-style articles from text, links, or provided inputs.
- Translate spoken or written content between English and Arabic where needed.
- Maintain a natural, human-like writing style aligned with the client's tone and editorial standards.

4. Scope of Work

4.1 News Aggregation and Summarisation

The system will:

- Pull content from approved sources and platforms.
- Identify important news items based on the client's requirements.
- Produce short, readable summaries of key stories.
- Present the news in a structured and easy-to-use format.

4.2 Content Generation

The system will:

- Generate reports, articles, and news briefs based on a prompt, topic, link, or reference text.
- Support different writing angles and editorial styles.
- Produce ready-to-publish content with minimal manual editing.

4.3 Translation Capability

The system will:

- Accept a video link, post, or text input.
- Extract or process the available text content.
- Translate the content into Arabic and/or English.
- Return both the original and translated versions when required.

4.4 Human-Like Writing Style

Our team will build and refine the editorial dataset and training setup so the system learns the client's voice — not a generic AI tone. The assistant will be trained / instructed to:

- Follow example templates and approved sample outputs.
- Match the preferred storytelling and journalistic style.
- Avoid robotic or overly generic output.
- Improve consistency across generated content through iterative dataset and prompt refinement.

4.5 Platform Integration

The solution will be delivered through either a **Telegram bot** or a **web-based interface**, based on the client's preference. Both options are within the same project fee and scope; the client chooses the primary channel during Phase 1. Building both platforms is available only if agreed separately.

4.6 Editorial Inputs and Training Material

The client provides raw references when available (samples, sources, preferred tone). **Our team turns those inputs into a working training dataset** — cleaning, structuring, labeling examples, writing style rules, and preparing evaluation cases used to train and tune the assistant.

The client will provide, when available:

- Sample articles and writing templates.
- Preferred news sources and platforms.
- Example outputs or style references.
- Any specific editorial rules or formatting preferences.

Client samples are the starting point. Dataset construction, expansion, formatting, and training workflows are part of the development deliverable included in the project fee.

5. Deliverables

- AI assistant for news summarisation and report generation.
- Custom editorial dataset built and prepared by our team for training and style alignment.
- Trained / tuned AI workflows (prompts, system instructions, evaluation loops) on that dataset.
- Translation functionality for supported content types.
- Human-like content writing aligned with sample templates.
- Platform integration for Telegram or web (client's choice — one primary channel).
- Basic documentation for usage and workflow.
- Two weeks of free post-delivery bug-fix support after handover.

6. Project Phases & Timeline

The project will be delivered in three main phases over an estimated development period of approximately **2.5 months**, followed by a dedicated testing and validation period.

Phase	Focus	Duration
Phase 1	Discovery, Planning & Architecture	2 weeks
Phase 2	Core Development (AI, news, translation, platform)	4 weeks
Phase 3	Refinement, Integration & Delivery	2.5 weeks
Testing	Validation, style review & final fixes	1–2 weeks

6.1 Phase 1 — Discovery, Planning & Architecture

Duration: 2 weeks

- Finalising the project scope and feature priorities.
- Confirming the client's preferred platform (Telegram or web).
- Gathering source lists, content templates, and style references.
- Defining the technical architecture and workflow.
- Preparing the system structure for AI integration, content processing, and output formatting.

6.2 Phase 2 — Core Development

Duration: 4 weeks

- Building the main AI assistant workflow.
- Implementing news aggregation and summarisation features.
- Setting up content generation for reports, articles, and news briefs.
- Adding translation functionality for supported inputs.
- Building the training dataset from client samples and editorial references.
- Training and tuning the system (prompts, instructions, style rules, evaluation) on that dataset.
- Integrating the selected platform interface.

6.3 Phase 3 — Refinement, Integration & Delivery

Duration: 2.5 weeks

- Improving output quality and human-like writing style.
- Refining the dataset, prompts, templates, and response structure.
- Adding any agreed enhancements such as alerts or additional source handling.
- Performing final integration checks.
- Preparing the solution for client review and handover.

Timeline Summary: Phase 1 (2 weeks) + Phase 2 (4 weeks) + Phase 3 (2.5 weeks) + Testing (1–2 weeks). Total estimated timeline: approximately **2.5 months + testing period**.

7. Testing & Validation

Duration: 1 week to 2 weeks

A separate testing period will be allocated to:

- Validate system performance and output quality.
- Review summaries, translations, and generated reports.
- Check consistency with the client's editorial style.
- Fix bugs, improve edge cases, and apply final adjustments.
- Confirm readiness for launch or production use.

8. AI Stack, Dataset Building & Training

Important: OpenAI API is the model engine only. The core of this project is the **custom AI layer our team designs, datasets, and trains** so outputs match the client's editorial standards. The client funds the OpenAI account; our team owns the build, dataset, and training work included in the project fee.

8.1 Model Engine

- **OpenAI API** powers generation, summarisation, translation, and rewriting.
- The client provides and pays for the OpenAI account / API key and all token usage.

8.2 What Our Team Builds (Included in the Fee)

- **Dataset creation:** collect, clean, structure, and expand training examples from client samples, templates, and approved references.
- **Editorial labeling & style rules:** define tone, structure, do's/don'ts, and output formats for summaries, reports, briefs, and translations.
- **Training / tuning:** system instructions, prompt workflows, few-shot examples, and iterative refinement against the dataset.
- **Evaluation set:** test cases used to check quality, consistency, Arabic/English handling, and human-like writing before handover.
- **Continuous improvement during the project:** retrain / re-tune based on review feedback through Phases 2–3 and testing.

8.3 Clarification

- Providing an API key alone does **not** produce a finished assistant — the dataset and training work are a major part of delivery.
- Optional future extensions (e.g. speech-to-text or full video transcription) remain subject to a separate agreement if required.

9. Assumptions & Client Responsibilities

9.1 Assumptions

- The client will provide the necessary content samples, sources, and style references in a timely manner.
- Final features may be adjusted based on technical feasibility within the agreed fee.
- Telegram or web is the client's choice; either option is covered by the same project fee.

9.2 Client-Provided Infrastructure & Accounts

The following are **provided and paid for by the client** (not included in the 29,000 EGP development fee):

- Server / hosting environment required to run the solution.
- Domain name (if a web interface is selected).
- Telegram bot token and related Telegram account setup (if Telegram is selected).
- OpenAI API key and all OpenAI usage / token charges.
- Any other third-party API keys, paid news subscriptions, or platform credentials required for integration.

The development team will guide setup and connect the solution to these accounts, but ownership, billing, and ongoing renewals remain with the client.

10. Out of Scope

Unless otherwise agreed in writing, the following are **not** included:

- Full video editing and advanced media production.
- Large-scale custom newsroom management systems.
- Paid media source subscriptions or third-party licensing fees.
- Server, domain, Telegram bot, OpenAI, or other account/subscription fees.
- Ongoing content moderation or manual editorial operation by the development team.
- Support beyond the post-delivery warranty window described in Section 11.

11. Commercial Terms

PROJECT INVESTMENT

29,000 EGP

Fixed project fee | Approx. 2.5 months + testing

The fixed project investment covers the scoped development work described in this document across Phases 1–3 and the testing period, including integration for **one** primary channel (Telegram **or** web, as chosen by the client).

11.1 What's Included

- Discovery, architecture, and implementation as defined in Sections 4–8.

- Full dataset building, style rules, prompt/system training, and evaluation loops by our team.
- Handover documentation for usage and workflow.
- Bug fixes identified during the testing & validation window.
- **Two (2) weeks of free post-delivery bug-fix support** after handover / sign-off (defects in delivered scope only; new features are excluded).

11.2 Payment Schedule (Recommended)

Milestone	Trigger	Amount
Advance	Project kickoff / contract signing	40% — 11,600 EGP
Mid-delivery	End of Phase 2 (core features demo)	40% — 11,600 EGP
Final	Handover after testing sign-off	20% — 5,800 EGP

11.3 Notes

- Currency: Egyptian Pounds (EGP).
- OpenAI API costs are paid directly by the client on the client's own account.
- Hosting, domain, Telegram bot, and API keys are owned and funded by the client.
- Changes beyond this scope will be estimated and approved in writing before work begins.
- Paid third-party news subscriptions and ongoing editorial staffing are excluded.

11.4 Post-Delivery Support

- Included: **14 days** of free bug-fix support after official handover.
- Covered: defects that prevent agreed features from working as delivered.
- Not covered during the warranty: new features, source additions, redesign, or style rewrites beyond minor prompt tweaks needed to fix a defect.
- Support after the 14-day window is available under a separate retainer or time-based agreement.

12. Next Steps

- Client selects the delivery platform: Telegram or web.
- Share source lists, writing samples, and example outputs.
- Client prepares OpenAI key, hosting/server access, and Telegram bot or domain as applicable.
- Define the exact feature priority for Phase 1.
- Approve this Scope of Work, timeline, and the project fee of **29,000 EGP**.
- Sign off kickoff and transfer the advance payment to begin Phase 1.

13. Acceptance

By signing below, the parties acknowledge that they have reviewed this Scope of Work and Commercial Proposal for **NewsPulse AI**, including the fixed project fee of **29,000 EGP**, and agree to proceed subject to the terms outlined herein.

Client	**Service Provider**
Name: _____	Name: _____
Title: _____	Title: _____
Signature: _____	Signature: _____
Date: _____	Date: _____

— End of Document — NewsPulse AI | 27 July 2026 | 29,000 EGP